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Description: The Department of General Administration’s (GA) Office of State Procurement 
(OSP) initiated a project for a new statewide purchasing system that uses the Internet to 
automate the purchasing process.  The Ultimate Purchasing System (TUPS) was to automate 
the selection, request, approval, order, receipt, and payment functions that interface with the 
state's central Automated Financial Reporting System (AFRS).  Specifically, GA contracted with 
a vendor, American Management Systems (AMS), which hosts purchasing and catalog systems 
on AMS’s own platform. 
 
The objective of TUPS was to reduce staff time and the effort involved with procurement and 
payment processes while providing increased accountability for the state's  $1 billion per year in 
commodity purchasing.  Additionally, the system would eliminate manual data entry into state 
systems and eliminate the need for vendors to report contract usage back to the state.  
 
Technology:  TUPS is a hosted service by AMS.  The user of TUPS requires access to the 
Internet and a browser. 
 
Life Cycle Stage:  AMS has passed the system acceptance criteria.   
 
Budget:  AMS has been paid $639,600 to date.  Any future compensation was to be on a per 
transaction charge basis. 
 
Status: Rob Fukai, Director of the Department of General Administration, has decided not to 
extend the state’s contract with AMS for The Ultimate Purchasing System, which would be up for 
renewal in June 2002.  GA will wind down the project over the next 30-45 days.  Mr. Fukai cited 
state government’s financial situation, the system not provided expected time savings, and 
technical issues that precluded the system from being easy-to-use system as reasons for the 
decision. 
 
One outstanding issue is whether the Department of Transportation (DOT) will decide to use 
TUPS for their purchases.  DOT has implemented changes to their accounting system to work 
with the TUPS application. 
 
Recommendation: GA should evaluate the lessons learned from TUPS in order to determine 
the business case for any future initiatives. GA should also work with DOT to determine whether 
TUPS is of benefit to the Department. 
 


